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June 15, 2006 @/ 1'5'/ 2006

Ms. Jan Palumbo, RCRA Project Manager ECEIVE
United States EPA, Region 10 RECEIVED
1200 Sixth Avenue, Mail Stop WCM-121
Seattle, WA 98101
Office of Air, Waste & Toxics

Subject: June 15, 2006, Progress Report

J.H. BAXTER ARLINGTON FACILITY

Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the June 15, 2006, progress report for work under the Administrative Order on
Consent (AOC) for the J. H. Baxter & Co. (Baxter) facility during the period from May 15, 2006, to June
15, 2006.

Significant Developments This Period

This section discusses significant developments for the referenced reporting period, including actions
performed and any problems encountered relative to work required by the AOC. Significant
developments that occurred on this project during this reporting period are outlined below:

e Baxter continued the Nonaqueous Phase Liquid (NAPL) Study in accordance with the
Nonaqueous Phase Liquid Investigation Work Plan.

e On June 1, 2006, Baxter conducted water level measuring in accordance with the Revised
Supplemental Dissolved-Phase Groundwater Monitoring Plan.

e  On June 15, 2006, Baxter submitted the Technical Memorandum — Corrective Measures
Development and Technical Memorandum — Groundwater Modeling Results (included as
Appendix A).

Anticipated Developments Next Period
This section discusses developments anticipated during the next reporting period, as outlined below:

e Baxter will submit information regarding the regulatory issues associated with extraction,
treatment, and discharge of groundwater from the Arlington facility.

e Baxter will continue to implement the NAPL study, collect monthly groundwater levels, and
evaluate remedial alternatives for the site during the next reporting period.
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Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated problems.
¢ No new problems or issues have been identified at the facility.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling
or testing completed within the reporting period.

e There is no new information relevant to the AOC.
Certification

I certify that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to evaluate the information submitted. I certify that the information
contained in or accompanying this submittal is true, accurate and complete. As to those identified
portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal
and all attachments were prepared in accordance with procedures designed to assure that qualified
personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person
or persons who manage the system or those directly responsible for gathering the information, or the
immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and
belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment for knowing violations.

e T it

Name: RueAnn Thomas
Title: Environmental Programs Director
Date: June 15, 2006

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any
questions, please contact me at (541) 689-3801.

Sincerely,

Tt
RueAnn Thomas
Environmental Programs Director

e Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Barnett, Premier Environmental Services, Inc.





